South Florida Water Management District

Everglades Construction Project
CLOSTER FARMS MONTHLY CONSTRUCTION PROGRESS REPORT

(Note: Thisreport is prepared for project progress monitoring purposes)

Report Date: 1/5/00 Reporting Period: 11/26/99-12/25/99
Project: Lease 3240 Closter Farms Engineer of Record: Hutcheon Engineers
Contract No.: C-E003 Contractor: IT Corp.

Administration This project is funded by the Eveglades Construction Project, but adminstered by the Closter Farms
District. The Project Total Budget includes design, construction and legal expenses.

Description:  The primary objective of the Closter Farms improvements is to reduce total phosphorus loads discharged
directly to Lake Okeechobee and includes a 120 CFS pump station along with 4 miles of new and widened

canals.
Project Progress Summary
Project Percent Complete Dollars: 31.77% |Construction Percent Complete Dollars: 73.82%
Construction Percent Complete Time: 16.00%
Original Contract M/WBE Goal (%): 14.0 Original Contract M/WBE Attained to Date (% 0.0
Projected M/WBE at Completion (%): 14.0
Project Data
Contract: Payment Status:
Date of Construction Contract: 9/2/99 Project Total Budget $1,534,091
Contract Start Date: 9/23/99  Total Funds Requisitioned to Date $487,451
Contracted Completion Date: Balance to Complete $1,046,640
Liquidated Damages: $/day $2,000
Construction Contract Schedule Status: Construction Summary:
Actual Start Date: 9/23/99 Original Construction Contract Amount: $945,468
Approved Completion Date: 3/21/00  Billed to Date: $697,938
Expected Completion Date 2/30/00  Change Orders Approved: $0
Approved Contract Time: Days 180 Revised Construction Contract Amount: $945,468
Change Order Per Cent: $0
Time Extensions Requested Days 0 Pending Modifications: $0
Approved Extensions: Days 0 Pending Revised Contract Amount: $945,468
Time Extensions Pending 0
Remaining Contract Contingency: $0
Financial Exceptions & Comments: None
LGFS # EC10A U7 U
Schedule Exceptions & Comments: None
Project Resident Engineer's Comments: Total amount "Billed to Date" includes 5% retainage.

Name: Raul Pellegrino Signature: Signature on file




